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C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

R. Zaharatos – March 1, 2001 
 

SCHEDULE SUMMARY 
 

  
   Maintenance Begins:   March  5, 2001, 0400hrs. 
      (3hr cool-down) 

           Maintenance Ends:     March  5, 2001, 1200hrs.  
      
Machine Areas Access:   Booster  Controlled Access             

    AGS                 Controlled Access  
SEB             Controlled Access - Switch Yd. 
  Restricted Access - "A"  Tgt.  

     ATR/U Line  Controlled Access   
      Linac   Controlled Access   

 
C-A POWERED TESTING REQUESTS 
 
BOOSTER RING 
1. Test DH1 with ramping function 
 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

AGS RING EQUIPMENT 
 

1. All  RF Stations - install upgrade for gap shorting relay resistors(3hrs) 
2. Inspect/ repair RC networks(starting with  K10 to L10, may expand depending on results)2hrs 
3. Back-flush F10 Septum(2hrs) 
4. Check F5 Septum water flow 
5.  Repair G7 PUE(Beam Components) 
6.  Repair K3 PUE(RF Grp) 
 
AGS EXTERNAL EQUIPMENT 
 
1.  Repair water systems PLC Communicator for SEM, RF Power, and RF Cavity - requires shutdwon  
  of water systems for RF Power and SEM.(1hr) 
2. Power shutdown for Bldg. 921 PASS Sys. UPS to inspect neutral and grounds.(1hr) 
 
BOOSTER RING EQUIPMENT  
 
1. Vacuum - reset RGA in BTA Line 
2. Vacuum - install remote reset for BTA RGA(1hr).   
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BOOSTER EXTERNAL EQUIPMENT 
 
1.  Exchange Booster Berm TLD's(HP) 
 
G-2 
 
1.  Change resistors on kicker mods(3hrs) 
2.  Inspect Inflector vacuum and change oil if necessary(2hrs) 
3.  Cryo refrigerator maintenance(1hr) 
4.  Repair leak in large compressor(2-6hrs) 
5.  Remove Cerenkov Counter(1hr) 
6.  Remove isobutane(1hr) 
7.  Repair regulator to main magnet P.S..(1hr) 
8.  Upgrade controls air line for P.S. water pump(2hrs) 
9.  "V"  Tgt. water cooling - change deionizer cartridge 
 
SEB 
 
1.  "A" Tgt.Cave - re-cable transport magnets and test(4hrs) 
2.  Change "C" Tgt. Sec. 
 
 
 

SHUTDOWN SCHEDULE  
 

5 Mar 0400   G-2 off, begin Trolley Run.  Maintenance period begins(cool-down) 
   All equipment to off except for equip. involved in Trolley Run.. 
   Begin Controlled Access LOTO for the Booster and AGS Rings 
   Open padlocks for B Fan Hse. 
 
0630   Pump out B Fan Hse. sump  
 
0700   HP cursory and job specific surveys of AGS Ring 
0800   HP cursory and job specific surveys of Booster Ring  
   
0830   AGS Ring Controlled Access entries 
 
0900   Booster Ring Controlled Access entries 
   HP survey of "C" Tgt. for sec change 
 
0930-1030  PASS Sys. UPS power shutdown(Bldg. 921)  
 
1100   Booster Access ends – remove LOTO 
 
1200   AGS Ring access ends - remove LOTO 
   Maintenance ends. 
 
1200   Booster turn-on for beam 
1300   AGS turn-on for beam 
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